Comparative Technology
Journal – Week 5

Project Progress
-Read Cob Handbook
-Created materials list – excel
-Started SketchUp to scale


Important Information

Assignments:
email John – contact Michael from his digital ethnography class to learn how to import SketchUp into google maps

email Eric – get setup with a 4j blog site

[bookmark: _GoBack]Midterm Report
Summarize
Gage goals
How close are you to hitting your projected goals

Focus – 4j blog/wordpress,  donations/material acquisition, volunteers



Planning and Research
	1) Contact those who have built Cobb 
	2) Material acquisition
SketchUp Bench
1) SketchUp Bench
	2) Take measurements
	3) Design bench – sketch various ideas
	4) Create SketchUp
	5) Create JPG’s of different angles to present – post on blog
Create Dates
	Plan out days to build
	Garden Club – help with planning/designing/building	
	Art classes – Tiles
	Create Calendar for Volunteers
Volunteers
	Contact Edison, University, JSMA and other key contacts to source volunteers
	Write up photography/video releases
Other forms?  Liability?
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