

Proposed Timeline for the Website Development Project

Thursday April 30th through Thursday May 7th

- Finish template design for site in Illustrator
- Begin to create navigation buttons In Illustrator
- Organize list of materials needed for site
- Modify Resume to reflect design of website

Thursday May 7th through Thursday May 14th

- Create roll over buttons in Illustrator
- Create roll over images in Illustrator
- Create template for homepage in Dreamweaver, assembling all buttons and rollovers

Thursday May 14th through Thursday May 21st

- Test template on various computers, monitors, and browsers
- Adjust template as needed
- Create other areas of the site: About, Resume, and Research

Thursday May 21st through Thursday May 28th

- Continuing working on About, Resume, and Research sections
- Create remaining areas of the site: Internship, Work Samples, Professional Development, Contact Me
- Test areas if ready on various computers, monitors, and browsers – check links
- Adjust site areas as needed

Thursday May 29th through Thursday June 4th

- Continuing working on Internship, Work Samples, Professional Development, and Contact Me
- Test areas on various computers, monitors, and browsers – check links
- Adjust site areas as needed

Thursday June 4th through Tuesday June 9th

- Finish any remaining sections of the site
- Repair any links between pages
- Test all pages
- Test all images
- View site on different browsers/monitors/computers
- Make any adjustments as needed
- Publish site online?
- Present final design