

# RE:New Update

Or: Where We've Managed to Get To

---

The project, by and large, is a big ask for such a timeline, and given the other commitments that need to be prioritised, I will most likely need to scale back a bit, particularly from this point forward, in order to give proper focus to my final masters' project. That said, this has been an amazing opportunity so far to incorporate new project organisation standards and has given me a few dedicated hours a week to spend on a project that is near and dear to me.

## Tools

The toolset has not changed. I am still using primarily Microsoft Word to enact the writing and Trello for organisation. I have expanded my usage of Trello to possibly corral some ideas for later.

## Progress on Goals

Original goals were as such:

- A concrete outline for the full two-part story.
- **\*Main Goal\*** A robust and largely complete manuscript for the first half of the events occurring before The Fall.
- **\*Stretch Goal\*** A work-in-progress of the second half of the events occurring before The Fall.

To date I have a full outline for the events leading up to The Fall (the first part of the overall narrative and half of the original goal). However, given the nature of writing, I've attempted to expand upon events, making the Trello outline out of date. I may try and compound the narrative later.

## Progress on Specific Deadlines

- Revised outline of the events before The Fall is completed
- Chapters 1-8 are complete, a bit behind schedule of projected deadlines, and quite a bit different from the original plan

Given the slight discrepancy in timeline, the original schedule stands.

That said, reactive response editing cannot occur without responses, therefore a PDF of finished chapters shall be available at:

[https://drive.google.com/file/d/0BzrkSxwnXX1\\_WmNSWE5RbEwtRUE/view?usp=sharing](https://drive.google.com/file/d/0BzrkSxwnXX1_WmNSWE5RbEwtRUE/view?usp=sharing)